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1 GENERAL SCOPE OF WORK 

1.1 General 

Design-Build Contractor shall perform the Work in accordance with the applicable requirements 
in the PPA Documents, including Project Standards, this Section 1 and its Attachment 1-1 
(Unique Special Provisions: General Scope of Work); Governmental Approvals; and applicable 
laws. 

1.2 Project Identification 

Contract No.: R-37450 
Project No.:  1172430 
Roadway Des. No.: 1172430:  I-65 Added Travel Lanes from US 231 to US 30 
  1400349:  I-65 Added Travel Lanes from SR 2 to US 231 
  1006741:  Pipe Liner 2.64 miles N of SR 10 
Structure Des. No.: See table below. Specific Work is described in Section 13 (Structures). 
Route No.: Interstate 65 
Counties: Lake and Newton 
District: LaPorte 
Federal Oversight:  Yes 
Segment Limits: The Project limits are generally as described below.  

Bridges in the Project limits include the following: 

Bridge 
No. 

Des. No. 
Existing Structure 

Number 
Proposed Structure 

Number 
Description 

1 1601115 I65-259-08308 I65-259-08308 A 93
rd

 Avenue over I-65 

2 1296986 I65-258-04902 NO WORK 
101

st
 Avenue over I-65  

(Separate LPA Project) 

3 1600332 I65-257-04901 CNBL I65-257-04901 DNBL 
I-65 NB over Beaver Dam 
Ditch 

4 1600331 
I65-257-04901 
JCSBL 

I65-257-04901 
JDSBL 

I-65 SB over Beaver Dam 
Ditch 

5 1600329 I65-257-04900 ANBL I65-257-04900 BNBL I-65 NB over 109
th
 Avenue 

6 1600330 I65-257-04900 ASBL I65-257-04900 BSBL I-65 SB over 109
th
 Avenue 

7 1601116 I65-256-04899 A I65-256-04899 B 113
th
 Avenue over I-65 

8 1600327 I65-255-02320 JBNB I65-255-02320 JCNB I-65 NB over US 231 

9 1600328 I65-255-02320 BSBL I65-255-02320 CSBL I-65 SB over US 231 

10 1601117 I65-254-04898 A I65-254-04898 B 137
th
 Avenue over I-65 

11 1382203 I65-253-05119 BNBL I65-253-05119 CNBL I-65 NB over Wirtz Ditch 

12 1382204 I65-253-05119 BSBL I65-253-05119 CSBL I-65 SB over Wirtz Ditch 

13 1298545 I65-252-04897 A I65-252-04897 B 153
rd

 Avenue over I-65 

14 1382207 I65-249-04896 BNBL I65-249-04896 CNBL I-65 NB over SR 2 

15 1382208 I65-249-04896 BSBL I65-249-04896 CSBL I-65 SB over SR 2 

16 0101469 I65-244-04891 CNBL I-65-234-09807 NBL I-65 NB over Kankakee River 
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Bridge 
No. 

Des. No. 
Existing Structure 

Number 
Proposed Structure 

Number 
Description 

17 0200140 I65-244-04891 CSBL I-65-234-09807 SBL I-65 SB over Kankakee River 

 

1.2.1 Segment A - Added Travel Lanes on I-65 from US 231 to US 30 

1. This segment begins at the US 231 interchange with I-65 at approximately RP 247+50 
and ends approximately 0.80 miles south of the US 30 bridge over I-65, approximately 
RP 251+108, for a segment length of approximately 4.6 miles, in Lake County, Indiana. 
The segment scope includes adding a new outside shoulder in each direction and 
converting the existing outside shoulder to a third travel lane in each direction.  

2. The segment also includes Work on bridges 1, 3, 4, 5, 6, 7, 8, and 9 as described in 
Section 13 (Structures). 

3. The ramps at the existing 109th Avenue interchange shall be revised as necessary to 
accept the new third lanes and to match proposed geometry and profile. The new third 
lanes shall be continuous through the interchange.  

4. The segment also includes an ITS per Section 16 (Intelligent Transportation System). 

5. The segment also includes the replacement or lining of culverts between SR 2 and US 
30 per Section 9 (Drainage). 

 

1.2.1.1 Pipe Liner 2.64 miles N of SR 10 

Lining structure number 65-56-232.20, an existing 84-by-54-inch pipe arch, with a 79-by-49-inch 
HDPE liner at 2.64 miles north of SR 10 is included in segment A. 

1.2.2 Segment B – Reconstruction of the I-65 NB and SB Bridges Over 
Kankakee River and Associated Work 

This segment includes Work on bridges 16 and 17, as described in Section 13 (Structures). The 
bridges shall be reconstructed to accommodate travel lanes and full shoulders as described in 
Section 7 and Section 13. The segment scope shall include the addition of a third lane in the 
median and inside shoulder in each direction and associated Work. Guardrail shall be replaced 
within the range of concrete pavement. Adjacent cable barrier shall be modified accordingly. 

1.2.3 Segment C1 – I-65 Mainline and Overhead Bridges from SR 2 to US 231 

This segment includes Work on bridges 10, 11, 12, 13, 14, 15 as described in Section 13 
(Structures).  

1.2.4 Segment C2 - Added Travel Lanes on I-65 from SR 2 to US 231 

This segment begins just south of the SR 2 interchange with I-65 at approximately RP 239+00 
and ends at the US 231 interchange with I-65, approximately RP 247+50 for a segment length 
of approximately 8.5 miles, in Lake County, Indiana. The segment scope shall include the 
addition of a third lane in the median and inside and outside shoulder in each direction and 
associated Work.  
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1.3 Project Management 

1.3.1 Key Personnel 

Design-Build Contractor shall provide Key Personnel in accordance with Section 7.3 of the PPA. 
The following describes the roles and responsibilities of the Key Personnel: 

1. Project Manager: Design-Build Contractor’s designated individual as its single point of 
contact for purposes of overall administration of the project, and who is authorized to act 
on its behalf with respect to contractual matters and for resolving any and all issues that 
may arise between Design-Build Contractor and INDOT during progress of the Work. 

2. Construction Manager: Design-Build Contractor’s designated individual who is 
responsible for oversight and management of all construction and other field activities 
related to the project. The Construction Manager shall be different from and report to 
Design-Build Contractor’s Project Manager. 

3. Construction Superintendent: Design-Build Contractor’s designated individual who is 
responsible for supervision of all field activities. The Construction Superintendent may 
be the Construction Manager or an individual who reports directly to the Construction 
Manager. If the Construction Superintendent is also the Construction Manager, then the 
Construction Superintendent may not serve in any other additional role. If the 
Construction Superintendent does not also serve as the Construction Manager, then the 
Construction Superintendent may fill one other Key Personnel Role if qualified. 

4. Lead Engineer: The Designer’s Engineer who will manage all Work performed by 
Design-Build Contractor’s Designer including management of any Design Work support 
during construction, such as design changes and the completion of Record Drawings. 
The Lead Engineer is responsible for releasing Design Documents for construction, 
reviewing all construction documents, and certifying that all Released for Construction 
Documents, conform to the requirements of the Technical Provisions and the PPA. The 
Lead Engineer must be a Registered Professional Engineer in Indiana. 

5. Erosion and Sediment Control Manager: Design-Build Contractor’s designated individual 
who is responsible for the installation, inspection, maintenance and removal of all 
required storm water management measures and implementation of the Contractor’s 
Storm Water Quality Control Plan. This individual shall meet the requirements of 
205.03(b)1, and hold a current certification as a CESSWI, or a CESSWI In-Training, or a 
CISEC, or a CISEC In-Training, or a CPESC, or a CPESC In-Training, or an approved 
equivalent. For additional requirements, refer to the Department Standard Specifications 
and Recurring Special Provision 205-R-636. 

6. Design Quality Manager: The Designer’s Engineer who is responsible for Design QA/QC 
for all Design Work that is performed for the project, including any design changes 
during construction and the production of Record Drawings.  The Design Quality 
Manager shall include a certification with each design Submittal that all necessary 
Design QC checks have been completed and that any design changes resulting from 
such checks are incorporated in the Submittal. 

7. Maintenance of Traffic (MOT) Manager: See Section 11.3.6 for roles and responsibilities. 
The MOT Manager shall be certified by the American Traffic Safety Service Association, 
ATSSA, or approved equal certifying organization in accordance with Standard 
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Specification 801.03. The MOT Manager shall be different from and report to the 
Construction Superintendent. 

8. Certified INDOT Utility Coordinator: Design-Build Contractor’s designated individual who 
is certified through INDOT’s Utility Coordinator Certification Training, and who is 
responsible for completing the utility coordination process as defined in the Indiana 
Design Manual Chapter 104, 105 IAC 13, and the INDOT Utility Accommodation Policy. 

9. Kankakee River Bridge Design Lead Engineer: The individual who will manage all Work 
related to structural elements related to the Kankakee River Bridge. This individual will 
manage the Work performed by Design-Build Contractor’s Designer, including any 
Design Work support for said bridge during construction, such as design changes and 
the completion of Record Drawings. This engineer is responsible for releasing Design 
Documents for construction, reviewing all Construction Documents and for certifying that 
all Released-for-Construction Documents, including both Design Documents and 
Construction Documents, conform to the requirements of the Technical Provisions and 
the PPA. 

 

1.3.2 Project Administration 

1.3.2.1 Project Baseline Schedule 

Design-Build Contractor shall provide the Project Baseline Schedule and the Preliminary Project 
Baseline Schedule which shall conform to the “Baseline CPM Schedule” in Recurring Special 
Provision 108-C-215. Design-Build Contractor shall submit the Project Baseline Schedule for 
approval by INDOT in its sole discretion. INDOT will review the Project Baseline Schedule in 
accordance with Recurring Special Provision 108-C-215. 

Each activity on the Project Baseline Schedule shall be assigned a cost by Design-Build 
Contractor for the purposes of calculating and tracking earned value. The cost loading of the 
schedule will be reviewed by INDOT as described in preceding paragraph. 

1.3.2.2 Project Status Schedule 

Design-Build Contractor shall submit to INDOT Project Status Schedule updates to reflect the 
current status of the Project including recovery schedules, schedule revisions due to Change 
Requests, and approved Change Orders. 

The Project Status Schedule shall conform to the “Monthly Update CPM Schedule” in Recurring 
Special Provision 108-C-215. The Project Status Schedule shall be submitted to INDOT in 
accordance with Recurring Special Provision 108-C-215 for approval. If the Project Status 
Schedule is not submitted by the required date INDOT may withhold or adjust Progress 
Payments. 

1.3.2.3 As-Built Schedule 

Design-Build Contractor shall submit an “as-built schedule” in conformance with the “Final CPM 
Schedule” in Recurring Special Provision 108-C-215. The “as-built schedule” shall be submitted 
to INDOT in accordance with Recurring Special Provision 108-C-215 for approval. 
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1.3.2.4 Revisions 

If it becomes necessary to add, combine, eliminate, or modify schedule Activities to reflect 
modifications to the Work, such changes shall be made through a Change Order that has been 
issued by INDOT, and therefore reflected in the Project Schedule. Revisions to the Project 
Schedule and consequent realignment of funds between payment activities may be requested 
by Design-Build Contractor in accordance with, and subject to, Section 13 of the PPA. 

1.3.2.5 Time Impact Analysis 

1. As part of a Change Request as set forth in Section13 of the PPA Design-Build 
Contractor shall submit to INDOT a written time impact analysis illustrating the influence 
of each claimed delay. Each time impact analysis shall include a fragmentary network 
demonstrating how Design-Build Contractor proposes to incorporate the change, delay, 
or Design-Build Contractor request into the current Project Status Schedule. The time 
impact analysis shall demonstrate the time impact to each and every affected schedule 
Activity in the most recent Project Status Schedule at the time of the occurrence. 

2. The time impact analysis Submittal shall include the details of the change, including 
added, changed or deleted data for schedule Activities and logic. If the current Project 
Status Schedule is revised subsequent to submittal of a time impact analysis but prior to 
its approval, Design-Build Contractor shall promptly indicate in writing to INDOT the 
need for any modification to its time impact analysis. 

3. Design-Build Contractor shall submit one printed Gantt chart including all schedule 
Activities affected by the time impact analysis, grouped and sorted by WBS and 
compared to the current Project Baseline Schedule. In addition, Design-Build Contractor 
shall provide one electronic backup of the Project Schedule with the time impact analysis 
and a comprehensive narrative for each Change Request. Design-Build Contractor shall 
incorporate the results of the Change Request from INDOT into the Project Status 
Schedule for the next Progress Report. 

 

1.3.2.6 Recovery Schedule 

If the Work is delayed on any Controlling Work Item for a period which exceeds the greater of 
either thirty days in the aggregate or that number of days in the aggregate equal to five percent 
of the days remaining until Substantial Completion, the next Project Status Schedule shall 
include a Recovery Schedule demonstrating the proposed plan to regain lost Project Schedule 
progress and to achieve Substantial Completion by the specified date. 

1.3.3 Project Management Plan 

Design-Build Contractor shall prepare a Project Management Plan (PMP), which is an umbrella 
document that describes Design-Build Contractor’s managerial approach, strategy, and quality 
procedures to design and build the Project and achieve all requirements of the PPA Documents.  

INDOT will audit and monitor the activities described in the PMP to assess Design-Build 
Contractor performance. All commitments and requirements contained in the PMP shall be 
verifiable. 

The PMP shall be submitted for INDOT approval in accordance with Section 2.1.1 of the PPA. 
The general outline and minimum content of the PMP shall be as follows: 
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1.3.3.1 Project Administration 

1. Organizational diagram 

2. Personnel names and contact details, titles, and job roles 

3. Design-Build Contractor’s Contracting Plan 

4. Project Baseline Schedule  

5. Quality Control procedures to establish and encourage continuous improvement 

6. Audit  

7. Procedures to facilitate review and audit by INDOT 

8. Auditing and management review of Design-Build Contractor’s own activities under the 
PMP 

9. PMP Update - Procedures for preparation of amendments and submission of 
amendments to any part of the PMP 

10. Document Management - The manner in which records will be maintained in compliance 
with the Technical Provisions, including any specific systems Design-Build Contractor 
will use. 

 

1.3.3.2 Quality Management Plan 

1. Organizational structure covering the activities to be performed in accordance with the 
PPA Documents 

2. Personnel - Resource plan for Design-Build Contractor and its Subcontractors 

3. Arrangements for coordinating and managing staff interaction with INDOT and its 
consultants, including Key Personnel and description of approach to coordinating Work 
of off-site personnel 

4. Names and contact details, titles, job roles and specific experience required for the Key 
Personnel and for other principal personnel during design 

5. Names and contact details, titles, job roles of principal personnel for Design-Build 
Contractors and any third party with which Design-Build Contractor will coordinate 
activities 

6. Design QA/QC Plan 

a. Arrangements for coordinating and managing staff interaction with INDOT and its 
consultants, including Key Personnel and description of approach to coordinating 
Work of off-site personnel 

b. Responsibility of Design-Build Contractor and Affiliates, including constructability 
reviews 

c. Steps taken to ensure Design-Build Contractor and Suppliers meet the obligations 
imposed by their respective Contracts 

d. Interfaces between Design-Build Contractor, Subcontractors, and independent 
certifiers during design, including interfaces between the structural design auditor, 
the safety auditor, and quality reviewers 

e. Coordination with Utility Owners 



TECHNICAL PROVISIONS – Section 1 
General Scope of Work 

 

 
INDOT 1-7 Request for Proposals 
I-65 NORTHWEST INDIANA  Technical Provisions 
MAJOR MOVES 2020 EXPANSION PROJECT  Addendum 3 
July 15, 2016 

f. Procedures describing how the principal activities will be performed during the 
design stage: to include geotechnical site investigation, surveys and mapping, 
environmental management, safety audit, structural audit, and checking 

g. QA/QC procedures, including a resource table for monitoring and auditing all design 
services, design review and certification, verification of Plans and Working Drawings; 
NDCs, FDCs; and Witness Points and Hold Points in Section 2 (Quality 
Management). 

h. Procedures to establish Design-Build Contractor’s Hold Points in design process 
where checking and review will take place 

i. Procedures to ensure accuracy, completion, and quality in Submittals to INDOT and 
Governmental Entities 

j. Procedures to establish and encourage continuous improvement, including 
corrective and preventive action 

7. Construction Quality Management Plan 

 

Complete procedures for preparing for and complying with Construction Hold Points in Section 2 
(Quality Management). 

1.3.3.3 Environmental Management 

1. Organization - Design-Build Contractor's main contractual arrangements 

2. Organizational structure covering the activities to be performed in accordance with the 
PPA Documents 

3. Environmental Contact Tree 

4. Personnel - Resource plan for Design-Build Contractor and its Subcontractors 

a. Arrangements for coordinating and managing staff interaction with INDOT and its 
consultants, including Key Personnel and description of approach to coordinating 
Work of off-site personnel 

b. Names and contact details, titles, job roles and specific experience required for Key 
Personnel and for other environmental personnel 

5. Subcontractors - Overall control procedures for subcontractors, including consultants 
and subconsultants 

6. Environmental Compliance and Mitigation Plan 

7. Spill Prevention Plan 

 

1.3.3.4 Safety Plan 

1. Organization – Personnel, policies, plans, training programs, Work Site controls, and 
Incident management and response plans to ensure the health and safety of personnel 
involved in the Project and the general public affected by the Project 

2. Procedures for immediately notifying INDOT of all incidents arising out of or in 
connection with the performance of the Work 
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1.3.3.5 Communications Plan 

1. The manner in which Design-Build Contractor’s organization will respond to unexpected 
requests for information, communicate changes or revisions to necessary Design-Build 
Contractor personnel, and notify affected stakeholders before and after changes are 
made 

2. Processes and procedures for communication of Project information between Design-
Build Contractor’s organization, INDOT, the Department, permitting agencies, utilities, 
other third parties and the public. 

 

1.3.3.6 Updates to the PMP 

Design-Build Contractor shall provide a revised PMP to INDOT for approval in its sole 
discretion. 

Propose updates to the PMP and, as applicable, affected components in the event of the 
following: 

 The occurrence of any changes to Key Personnel, Quality Plan, Safety Plan, Project 
Schedule, project administration policies and procedures 

 The occurrence of other changes necessitating revision to the PMP 

 As otherwise directed by INDOT 

 

1.3.4  Document Management 

In the provision of a document management system, Design-Build Contractor shall: 

1. Use data protocols, standards, and procedures compatible with those employed by 
INDOT and implement any new operating practices required as a result of INDOT’s 
amendments to any such systems, standards, and procedures. 

2. Provide a secure location for any interface as may be provided by INDOT, such that only 
authorized users have access and that it is protected from loss, theft, damage, 
unauthorized or malicious use. 

3. Employ appropriate standards and procedures, and train Design-Build Contractor 
personnel to operate any INDOT data management system which INDOT may require in 
connection with the Project.  

4. Design-Build Contractor shall train INDOT personnel to operate any Design-Build 
Contractor data management system approved by INDOT for Design-Build Contractor 
use in connection with the Project. 

5. Provide a mechanism for the electronic transfer of meta-data along with the associated 
portable document format (PDF) images for uploading into an Electronic Document 
Management System (EDMS). 

6. Provide INDOT with procedures and software for accessing all Project-related 
documents as a component of Design-Build Contractor’s obligations under Section 21 of 
the PPA. 
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All Project-related documents shall be provided to INDOT in a searchable electronic format and 
legible.  

In the Project Management Plan, Design-Build Contractor shall provide a detailed description of: 

1. Methods by which all Project-related documents will be uniquely coded, including the 
use of drawing numbers (Dwg. Nos.) for Plan sheets, and retrievable in a user-friendly 
format. 

2. The routing, filing, control, and retrieval methods for all documents. 

3. Methods to facilitate sharing of data, including procedures and software for accessing all 
Project-related documents. 

4. All documents and data elements that will support records. These data elements shall 
include, as a minimum: document class, document type/subtype, document name, form 
number, INDOT records series item number, INDOT agency item number, INDOT 
records series title, INDOT retention period, turnover media, turnover frequency, 
submission type, special requirements, and remarks. 

 

To allow for disaster recovery, Design-Build Contractor shall back-up and store all Project-
related documents in a secure off-Site area. 

1.3.5 Facilities 

1.3.5.1 Field Office 

Design-Build Contractor shall provide for INDOT’s use, one modified Type C Field Office 
meeting the following requirements immediately adjacent to Design-Build Contractor’s Field 
Offices and within one mile of the project Site. The modified Type C Field Office shall meet all of 
the requirements of Standard Specification 628.02, except: 

 The minimum size shall be 2,500 sq ft, with a minimum width of 20 ft. 

 The Field Office shall have a room suitable for conducting meetings with up to 20 
participants. 

 All of the Field Office equipment and supplies listed in the Standard Specifications for a 
Type C Field Office are required, except the requirements for the following items shall be 
modified as follows: 

 Calculators (4) 

 Chairs (20) 

 Drafting stools  (2) 

 Drafting tables (2) 

 File cabinet drawers (20) 

 Folding office tables (8) 

 Office desks and office chairs (8) 

 Shelving (48 linear feet) 

 Wastepaper baskets (8) 

 Dry erase board 3 ft x 5 ft, with eraser (1) 



TECHNICAL PROVISIONS – Section 1 
General Scope of Work 

 

 
INDOT 1-10 Request for Proposals 
I-65 NORTHWEST INDIANA  Technical Provisions 
MAJOR MOVES 2020 EXPANSION PROJECT  Addendum 3 
July 15, 2016 

 Multiple colored dry erase markers (required for the duration of the contract) 
 

1.3.5.2 Field Laboratory 

Design-Build Contractor shall provide for INDOT’s use, one Type C field laboratory as specified 
in Department Standard Specifications 628.02(f). In addition to the provisions of Section 
628.02(f) Design-Build Contractor shall provide hot and cold running water (potable), and a 
portable cook stove for drying samples and with propane in containers of suitable size to be 
transported to the jobsite. 

Design-Build Contractor does not need to include telephone lines or telephones in the field 
laboratory. Design-Build Contractor shall provide for INDOT’s use in accordance with applicable 
ITMs and AASHTO T 23, concrete test beam forms and lime bath cure tanks required for 
INDOT quality assurance testing of QA/QC PCCP. The quantity of equipment shall be sufficient 
to meet the production schedule of Design-Build Contractor. 

1.3.5.3 Cellular Telephones 

Design-Build Contractor shall provide eight (8) Cellular phones for INDOT field staff meeting the 
requirements of Standard Specifications 628.04, Type A. A minimum of 600 anytime minutes 
per month per cellular phone shall be provided. 

1.3.6 INDOT Contacts 

Design-Build Project Manager: 

 Indiana Department of Transportation LaPorte District  
 315 East Boyd Blvd.  
 LaPorte, Indiana 46350  
 Attention: Michael Ready  
 Telephone: (219) 325-7535  
 E-mail: MReady@indot.in.gov 

Existing Plans and As-Built Plans: 

 Mr. David Schilling 
 INDOT Contract and Construction Div. IGCN, Room N725 
 100 N. Senate Avenue Indianapolis, IN 46204 
 Phone: (317) 233-8805 
 E-mail: dschilling@indot.in.gov 

1.4 Deliverables 

Deliverables, a non-exhaustive list of which is set forth in the table below, shall be submitted in 
electronic format in accordance with the schedule set forth below. Acceptable electronic formats 
include PDF and current versions of Microsoft Word and Microsoft Excel, unless otherwise 
indicated. 

Deliverable Submittal Schedule 
TP 
Section 

Project Baseline Schedule No later than 90 Days following NTP 1.3.2.1 

mailto:MReady@indot.in.gov
mailto:dschilling@indot.in.gov


TECHNICAL PROVISIONS – Section 1 
General Scope of Work 

 

 
INDOT 1-11 Request for Proposals 
I-65 NORTHWEST INDIANA  Technical Provisions 
MAJOR MOVES 2020 EXPANSION PROJECT  Addendum 3 
July 15, 2016 

Deliverable Submittal Schedule 
TP 
Section 

Project Status Schedule Initial and periodic Submittal schedule per RSP 108-C-215 1.3.2.2 

As-Built Schedule Initial and periodic Submittal schedule per RSP 108-C-215 1.3.2.3 

Revisions 
Included with next Project Status Schedule following 
Occurrence 

1.3.2.4 

Time Impact Analysis 
Included with next Project Status Schedule following 
Occurrence 

1.3.2.5 

Recovery Schedule 
Included with next Project Status Schedule following 
Occurrence 

1.3.2.6 

Project Management Plan No later than 30 Days following NTP 1.3.3 

Updates to the PMP 
No later than 14 days after the occurrence of the change 
or direction triggering the need for the revisions to the 
PMP. 

1.3.3.6 

Field Offices No later than 90 Days following NTP 1.3.5.1 

Field Laboratory 
No later than 30 Days prior to the start of embankment, 
structural concrete or pavement construction activities. 

1.3.5.2 

Cellular Telephones No later than 90 Days following NTP 1.3.5.3 

 
 


